GANTT CHART TEMPLATE

Smartsheet Tip - A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE: Smart Privacy Shield: Selective Encryption and Blockchain-based Image Security

PROJECT GUIDE: Dr. Veena Trivedi

INSTUTUTE & DEPARTMENT NAME: AP SHAH INSTITUTE OF TECHNOLOGY(CSE-Data Science)

DATE: 07-04-2026

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION(Weeks)	PERCENTAGE OF TASK COMPLETE
1	**Project Conception and Initiation**					
1.1	Group formation and Topic finalization. Identifying the scope and objectives of the Mini Project	Abbas Sangameshwari, Rugved Sapkal , Atharv Parab , Rushikesh Paskanti	16/1/26	19/1/26	1	100%
1.2	Identifying the functionalities of the Mini Project	Abbas Sangameshwari, Rushikesh Paskanti	20/1/26	26/1/26	1	100%
1.3	Discussing the project topic with the help of paper prototype.	Rugved Sapkal , Atharv Parab	27/1/26	9/2/26	2	100%
1.4	Designing the Graphical User Interface(GUI)	Rugved Sapkal, Abbas Sangameshwari	10/2/26	23/2/26	2	100%
1.5	Presentation I	Abbas Sangameshwari, Rugved Sapkal , Atharv Parab	24/2/26	05/3/26	1	100%
2	**Project Design and Implementation**					
2.1	Blockchain design and deployment	Atharv Parab, Rushikesh Paskanti	06/3/26	16/3/26	2	100%
2.2	Blockchain and Cloud integration	Abbas Sangameshwari , Rugved Sapkal	17/3/26	23/3/26	1	100%
2.3	Integration of all modules and Report Writing	Abbas Sangameshwari, Rushikesh Paskanti, Atharv Parab	24/3/26	31/04/26	1	100%
2.4	Presentation II	Rugved Sapkal , Atharv Parab , Rushikesh Paskanti	01/04/26	7/04/26	1	100%